

Radiation Protection Authority of Zimbabwe

Annual Procurement Plan - 2019

Procurement Entity:	Radiation Protection Authority of Zimbabwe		
Procurement Plan Period:	1 January - 31 December 2022		
Procurement Plan Version:	Version 1, 04 March 2022		

Ind Proc Ref No.	Annual Quantity	UoM	Unit Price	Rate of Purchase	Cycle Time & Date of Notice	Prequalification	External lead Time	Source of Funds	Comments
1	1	N/A	3,000,000	1	5 Days	Yes	22 Days	Internal	Duty on IAEA Equipment
2	1	N/A	2,632,500	1	5 Days	Yes	6 months	Internal	Alpha Spec
3	1	N/A	1,800,000	1	5 Days	Yes	4 months	Internal	Radon Monitors
4	2	N/A	5,400,000	2	1 Day	Yes	1 month	Internal	EMF Equipment
5	0	N/A	3,139,500	0	1 Day	Yes	3 months	Internal	Dosimeter Badges
6	1	N/A	2,199,600	1	1 Day	N/A	60 days	Internal	Laptops
7	4	N/A	2,500,000	1	5 Days	N/A	6 months	Internal	E -Licencing Software
8	6	N/A	2,630,000	6	20 Days	N/A	60 days	Internal	Office Furniture
9	4		15,966,000	2	14 days	N/A	2 months	Internal	Operational vehicles
10	1		2,400,000	1	5 days	N/A	60 Days	Internal	Bus Trailer
11	1		5,160,000	1	10 days	N/A	2 Days	Internal	3.5T Truck
12	#REF!		1,680,000	2	5 days	N/A	8 Days	Internal	Accessories
13	4		3,056,000	12	6 days	N/A	60 Days	Internal	Security
14	12		19720000	4	7 days	N/A	60days	Internal	Insurance
15	12		5857250	12	8 days	N/A	5 days	Internal	Repair & Maintenance
16	1		7210000	1	5 days	N/A	60 days	Internal	Corporate Wear
17	12		3604000	12	10 days	N/A	5 days	Internal	Stationery
18	12		22240000	24	5 days	N/A	5 days	Internal	Motor Vehicle Costs
19	12		57000000	24	60 days	N/A	60days	Internal	RPAZ Head Office Construction
20	4		29135000	4	5 days	N/A	10 days	Internal	Workshops
21	2		2398100	2	15 days	N/A	60 days	Internal	PPE
22	12		3800549	24	5 days	N/A	5 days	Internal	Travel & Subsistance Allowance
23	2		3027342	5	7 days	N/A	5 days	Internal	Publicity Material & Exhibitions